Date: 09/11/26
Time: 3:30 – 3:45
Location: Virtual meeting
Objective: Finalize the Project Part 1: Project Vision/Plan document.
Team members present: Joseph, Kegan, Lydia, Connor
Tasks allocated:

- Entire team:
    - Review the Domain Modeling and Requirements Engineering section of the project description for Part 2 (due by next meeting)
- Kegan:
    - Submit the Git repository link to the assignment for Project 1 (due Sep 13)

Task completion:

- Entire team:
    - Set official team name (complete)
    - Every member filled out their respective member profiles (complete)
    - Added themselves to the Git repository (complete)
    - Reviewed the Project 1 deliverable before submitting (complete)

Extra Notes:

Date: 09/18/26
Time: 3:30 – 3:46
Location: Virtual meeting
Objective: Begin work on the Project Part 2: Database Requirements deliverable
Team members present: Joseph, Kegan, Lydia, Connor
Tasks allocated:

- Entire team:
    - Start the new deliverable “03 - Database Requirements” and as a team fill out the document requirements. (due Sep 27)
        - Joseph - Create document template
        - Connor - StakeHolders section
        - Lydia - Introduction section
        - Kegan - Hardware and Software Requirements section
        - Requirements section:
            - Functional Requirements - Lydia and Joseph
            - Data Entities - Connor and Kegan

Task completion:

- Review the Domain Modeling and Requirements Engineering section of the project description for Part 2 (Complete)
- Submit the Git repository link to the assignment for Project 1 (Completed by Kegan)

Extra Notes:

Date: 09/25/26
Time: 3:30 – 3:47
Location: Virtual meeting
Objective: Finalize Project Part 2: Database Requirements deliverable
Team members present: Joseph, Kegan, Lydia, Connor
Tasks allocated:

- Entire team:
    - Review the Domain Modeling and Requirements Engineering section of the project description for Part 2 (due by next meeting)
    - Continue work on deliverable “03 - Database Requirements” (due Sep 27) Remaining tasks:
        - Hardware and Software Requirements
        - Data Entities
- Kegan:
    - Submit the Git repository link for Project 2 (due Sep 27)
- Joseph:
    - Update repo with the “03 - Database Requirements” and “Meeting logs” (due Sep 27)

Task completion:

- Introduction, Stakeholder, and Functional requirements (Complete)

Extra Notes:

Date: 10/02/26
Time: 3:30 – 3:46
Location: Virtual meeting
Objective: Start Project Part 3: Conceptual Modeling deliverable
Team members present: Joseph, Kegan, Lydia, Connor

Tasks allocated:

- Entire team:
    - Start the new deliverable “04 - Conceptual Modeling” and as a team fill out the document requirements. (due Oct 11)
        - Entities
        - Attributes
        - Relationships
        - ER Model

Task completion:

- 03 - Database Requirements (Completed)
- Submit the Git repository link to the assignment for Project 3 (Completed by Kegan)

Extra Notes:

Date: 10/09/26
Time: 3:30 – 3:50
Location: Virtual meeting
Objective: Finalize Project Part 4: The Logical Relational Model
Team members present: Joseph, Kegan, Lydia, Connor

Tasks allocated:

- Entire team:
    - Look towards working Project Part 4: The Logical Relational Model next week

Task completion:

- Deliverable `04 - Conceptual Modeling` (Completed)

Extra Notes:

COPY AND PASTE TEMPLATE:

Date: 00/00/00

Time: 3:30 – -:--

Location: Virtual meeting

Objective:

Team members present:

Tasks allocated:

-

Task completion:

-

Extra Notes: