

Date: 09/11/26

Time: 3:30 – 3:45

Location: Virtual meeting

Objective: Finalize the Project Part 1: Project Vision/Plan document.

Team members present: Joseph, Kegan, Lydia, Connor

Tasks allocated:

- Entire team:
 - Review the Domain Modeling and Requirements Engineering section of the project description for Part 2 (due by next meeting)
- Kegan:
 - Submit the Git repository link to the assignment for Project 1 (due Sep 13)

Task completion:

- Entire team:
 - Set official team name (complete)
 - Every member filled out their respective member profiles (complete)
 - Added themselves to the Git repository (complete)
 - Reviewed the Project 1 deliverable before submitting (complete)

Extra Notes:

Date: 09/18/26

Time: 3:30 – 3:46

Location: Virtual meeting

Objective: Begin work on the Project Part 2: Database Requirements deliverable

Team members present: Joseph, Kegan, Lydia, Connor

Tasks allocated:

- Entire team:
 - Start the new deliverable “03 - Database Requirements” and as a team fill out the document requirements. (due Sep 27)
 - Joseph - Create document template
 - Connor - StakeHolders section
 - Lydia - Introduction section
 - Kegan - Hardware and Software Requirements section
 - Requirements section:
 - Functional Requirements - Lydia and Joseph
 - Data Entities - Connor and Kegan

Task completion:

- Review the Domain Modeling and Requirements Engineering section of the project description for Part 2 (Complete)
- Submit the Git repository link to the assignment for Project 1 (Completed by Kegan)

Extra Notes:

Date: 09/25/26

Time: 3:30 – 3:47

Location: Virtual meeting

Objective: Finalize Project Part 2: Database Requirements deliverable

Team members present: Joseph, Kegan, Lydia, Connor

Tasks allocated:

- Entire team:
 - Review the Domain Modeling and Requirements Engineering section of the project description for Part 2 (due by next meeting)
 - Continue work on deliverable “03 - Database Requirements” (due Sep 27)
 - Remaining tasks:
 - Hardware and Software Requirements
 - Data Entities
- Kegan:
 - Submit the Git repository link for Project 2 (due Sep 27)
- Joseph:
 - Update repo with the “03 - Database Requirements” and “Meeting logs” (due Sep 27)

Task completion:

- Introduction, Stakeholder, and Functional requirements (Complete)

Extra Notes:

COPY AND PASTE TEMPLATE:

Date: 00/00/00

Time: 3:30 – -:--

Location: Virtual meeting

Objective:

Team members present:

Tasks allocated:

-

Task completion:

-

Extra Notes: